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Streetcar Alignment 
Project Description: 

• 3-mile alignment  

• 14 streetcar stops 

• Mixed-traffic and 

Exclusive Guideway 



Streetcar Milestones 
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Date Milestone 

April 2013 Project entered “Project Development” in FTA’s Small 
Starts Grant Program 

June 2014 Revised alignment approved by Council 

August 2015 Project formally submitted to FTA for review/rating 

October 2015 FTA issues Finding of No Significant Impact (FONSI) 

February 2016 Project receives “Medium-High” project justification 
rating by FTA 
Project is included in President’s Proposed FY17 Budget 

April 2016 Agreements to City Council 



Next Steps 
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Anticipated Date Next Steps 

Spring 2016 Release RFP for streetcar vehicles 
   - Inclusive of off-wire technology 

Fall 2016 Award vehicle contract 

Spring 2016 – Summer 2017 Design 

Fall 2017 – Winter 2019 Construction 

Ongoing Public and stakeholder outreach 


